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Construction industry has played a very important role in contributing to the 
development of infrastructure and economic in Malaysia since the past. In 1998, Malaysia 
grew rapidly when the pride of Malaysia's landmark which is known as Petronas Twin 
Tower or Kuala Lumpur Convention Centre (KLCC) was built. The process to build KLCC 
took 7 years. In this context, it emphasized that the larger and complex of a project, the 
bigger the need to plan appropriate plan. Therefore, it is clear that construction is one of the 
challenging industries. Effective project plan need to be done before construction begin. 
Understanding, skills, experience and knowledge are the important elements to ensure a 
project will be done smoothly. Besides that, project manager need to ensure that the parties 
involved play their roles and responsibilities for the success of a project. Planning 
techniques and software selection should be well selected in order to achieve the optimum 
project planning. Several of techniques in planning are Critical Path Method (CPM), Bar 
Chart, Line of Balance (LOB) and so on. Meanwhile, the software used to develop a 
schedule would be Primavera, Microsoft Project, Asta Power Project, Deltek Power Plan 
and SureTrak. Obviously, project manager is one of the main elements in the smoothness of 
a project planning. The purpose of this study is to- compare the capability of two project 
management softwares namely Primavera P6 and Microsoft Project. Among the objectives 
to achieve this purpose are to identify feature and function of Primavera P6 and Microsoft 
Project and to develop scheduling by using both softwares. Besides that, interviews will be 
conducted with construction parties to identify their preference of scheduling software and 
the opinion to gain depth information related to Primavera P6 and Microsoft Project.
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ABSTRAK 
Industri pembinaan telah memamkan peranan yang sangat penting dalam 
menyumbangkan pembangunan infrastruktur dan ekonomi di Malaysia sejak dahulu lagi. 
Pada tahun 1998, Malaysia berkembang dengan pesat apabila mercu tanda kebanggaan 
Malaysia iaitu Menara Berkembar Petronas yang dikenali sebagai Kuala Lumpur 
Convention Centre (KLCC) dibina. Proses Pembinaan KLCC yang mengambil masa 
selama 7 tahun dihabiskan untuk membina struktur pembinaan mi. Dalam konteks mi, ia 
menekankan bahawa semakin besar dan rumit sesuatu projek dilakukan, semakin perlu 
perancangan projek yang baik dilaksanakan. Jadi, jelaslah bahawa pembinaan merupakan 
salah satu industri yang mencabar. Perancangan projek yang berkesan perlu dilakukan 
sebelum pembinaan dijalankan. Pemahaman, kemahiran, pengalaman dan pengetahuan 
merupakan elemen-elernen yang penting untuk memastikan projek berjalan dengan lancar. 
Selain itu, pengurus projek perlu memastikan pihak yang terlibat memainkan peranan dan 
tanggungjawab masing-masing bagi menjayakan sesebuah projek. Teknik perancangan dan 
pemilihan perisian juga perlu dipilih dengan baik agar perancangan projek mencapai tahap 
optimum. Antara teknik perancangan yang digunakan adalah Kaedah Laluan Genting 
(CPM), Carta Bar, Line of Balance (LOB) dan banyak lagi. Manakala perisian untuk 
mewujudkan sebuah jadual adaiah seperti Primavera, Microsoft Project, Asta Power 
Project, Deltek Power Plan dan SureTrak. Jelaslah bahawa pengurus projek merupakan 
salah satu elemen utama dalam perancangan projek yang lancar. Tujuan tesis mi dijalankan 
adalah untuk membandingkan keupayaan dua perisian penjadualan yang dinamakan 
Primavera P6 dan Microsoft Project. Antara objektif untuk mencapai tujuan mi adalah 
mengenalpasti ciri dan fungsi Primavera P6 dan Microsoft Project dan membina jadual 
projek berdasarkan kedua-dua perisian tersebut. Selain itu, temu bual juga diadakan untuk 
mengenalpasti perisian penjadualan yang menjadi keutamaan mereka dan pendapat untuk 
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1.1	 Background of Study 
A fundamental and challenging action in the management and implementation of 
construction projects is known as construction planning. It encompasses the selection of 
technology, the work tasks definition, the required resource estimation, individual tasks 
durations and the recognitions of any connections among the different tasks. Hovever, poor 
estimates of schedules can simply result in large construction cost increases or delays. 
Moreover, inconsistent decisions regarding the appropriate technologies to use can have 
similar effects. Therefore, construction planning is vital to the eventual success of a project 
(Hendrickson, 2012). 
Organization nowadays faces challenges regarding planning and controlling of a 
project. Many projects suffer from ineffective planning and control because of an 
inefficient flow of information and have not sufficient knowledge of the project 
management or its tools. In the most recent few years, there are complex and massive 
project whereby each project has many activities that cannot be managed by engineers and 
managers easily. The imported of engineering software that help engineers and project 
managers to manage the project is very useful. Hence, it is very important to use the project 
management software as the main tools of project management (Hendrickson, 2012). 
In selecting techniques and technologies, it could be essential to formulate or 
develop a number of construction plans according to different methods and assumptions.
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There are many ways in the construction industry to represent and create construction 
schedule techniques such as bar charts, Critical Path Method (CPM) and Line of Balance 
(LOB). Majority of organization in Malaysia prefer CPM scheduling as their construction 
schedule technique. The advances of the computer nowadays have made it possible to 
effectively use CPM scheduling on construction projects. Practically, all construction 
companies can benefit by using this technology on their projects. 
According to Hinze (2012), the capabilities of computers make them as ideal tools 
for manipulating and creating project schedules. For very large projects with thousands of 
activities or for many different projects that are to be kept on file for future references, their 
large data storage capacities allow computers to calculate schedule information easily. The 
schedule from a previous project can be saved for future as a starting point to develop a 
schedule for a similar project. This capability eliminates the time required to create a 
schedule from scratch. Schedules from similar earlier projects are merely copied and then 
altered accordingly to reflect the current time frame of project, unique work activities and 
present availability of construction resources. 
The researchers have been given a number of viewpoints to the practitioners for 
adopting this new technology for their own advantages. Nevertheless, there seems to be 
some hesitancy on the part of the practitioners for adopting this technology, which will 
have to be overcome by the researchers. It should not be applied to one particular phase of 
construction project. Indeed, many architectural/engineering/construction (AEC) firms 
hesitate to invest and adopt in sophisticated computer programs, because they do not have 
sufficient time to learn and analyze this technology (Sarang et al, 2012). 
1.2	 Problem Statement 
Many construction companies were finding success with Critical Path Method 
(CPM) scheduling in 1990s. However, a major problem that still protracted was that the 
manager needed to have computer skills and construction experience in order to make CPM 
scheduling achieve its management potential. Learning the basics of CPM and apply it
3 
effectively is still a challenging issue for a project manager. To go one step further, learning 
the software to the level where the manager can efficiently analyze the updated project and 
produce the desired reports is detracting. Project managers are busy people and it is 
difficult for them to devote their time to become proficient with CPM and the computer. 
Thus, it takes persistence for managers to succeed in learning these newer management 
tools.
The difficulty of finding management people who is competent with computer skills 
is changing with the new generation of project management personnel who are graduating 
from major four-year accredited construction management programs in all over the country. 
Nowadays, there are many planning software package in the market where Primavera and 
Microsoft Project are the largest user base. The critical issue is not which software package 
is used, but to learn critical path method and are able to effectively use any one of the 
software packages available. 
Briefly, to start a new project, a project managers need to have a proper planning. 
There is quote by Franklin says that "if you fail to plan, you are planning to fail". Thus, it is 
very important for project managers to understand and use the appropriate project 
management software such as Primavera and Microsoft Project to develop the techniques 
of project management for example CPM, Gantt Chart and S-Curve to achieve a successful 
project plan. 
Nevertheless, there are some elements and understanding in project management 
softwares and techniques that require by a project manager to know very well in order to 
create a proper project plan. Finally, what is the appropriate planning software that need to 
posses by project managers to reach its potential capabilities? 
1.3	 Aim and Objectives 
The aim of this study is to compare the capability of Primavera P6 and Microsoft 
Project. To achieve this aim, the following objectives have been identified:
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(i) To identify feature and function of Primavera P6 and Microsoft Project. 
(ii) To develop scheduling using Primavera P6 and Microsoft Project. 
1.4	 Research Scope and Limitation 
To achieve the objectives of the study, the scopes of the study was limited in five 
ways:
(i) The Feature of Primavera P6 
The study has undertaken P6 version of primavera to be put into study. It was based 
on its characteristics and features, which was listed in the literature review of the 
study. The information generated by Primavera will be based on hypothetical 
project created for this project. This study is confined to Primavera P6 Version 7, 
which will be used in this study in attempts to develop a planning by using this 
software. This study also is limited to the duration of a project plan. 
(ii) The Feature of Microsoft Project 
This study has been using Microsoft Project which is extremely popular project 
management software. Similarly with P6, Microsoft Project highlights the 
characteristics and features from the literature review and experience in making a 
plan related to the study. This study is limited to Microsoft Project Standard 2007, 
which will be used in this study in developing a planning by using this software. 
This study also is limited to the duration of a project plan. 
(iii) Time 
The time frame of this research was based to the one stipulated by the taught time 
table course of Bachelor's Degree program by Universiti Malaysia Pahang (UMP). 
It was spread over two semesters.
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(iv) Location 
The study was focused to uncover the potential of Primavera P6 and Microsoft 
Project in construction industries in which selected organizations in Kuantan were 
chosen. 
(v) Data Collection 
The data were collected at Jabatan Kerja Raya Kuantan by utilizing the feedback 
obtained from a group of parties in the construction industries. The interview used 
to compare the capability of Primavera P6 and Microsoft Project was suitable for 
use of the groups in the selected companies only. 
1.5	 Significance of the Study 
The importance in this study is to compare capability and efficiency of two 
scheduling software namely Primavera P6 and Microsoft Project as the preferable 
alternative on making a project plan. Thus, having an interview with construction parties 






Every new construction project in market whether it is small or big project, it still 
has their uniqueness due to its characteristics which is one time set event (Smith, 2002). 
Construction project consists of complex activity due to numerous activities inside it such 
as site clearing, earthworks, structural work, architectural work and so on. Several parties 
that involves in construction project are developers/client, architect, consultant, contractor, 
and suppliers. In order to get work done, they need to have a good relationship and 
communicate well. 
	
2.2	 Construction Planning 
In the modern world nowadays, there are many complicated, complex and larger 
projects in terms of cost and its size. There will be a numerous parties involved that can be 
categorized in a project. In the context of construction project, the management principles 
apply properly to any project. Even though the objectives are not similar, but the 
implementation of project management in the construction, manufacturing and any kind of 
work will be the same. However, the details vary according to the type of construction 
project.
Any type of construction project such as building, highway and bridge requires 
different knowledge and skills but the planning, scheduling, costing, monitoring of these
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projects utilize the same techniques to achieve their time, cost and quality. Generally, the 
scope of a project in a construction project can be described as building for example school, 
shopping complex that are categorize as a commercial building, residential, industrial such 
as refineries and processing plants and heavy construction for example bridges, tunnels and 
harbors.
Usually the success or failure of an organization depends on the quality of 
management. Errors in decision-making will led to destructive and loss to an organization. 
To avoid any problems in the construction industry, the project manager must equip 
themselves with the skills and current knowledge. Construction industry in Malaysia 
experienced a change in building technology and management from year to year. In the 
past, project preparation period is quite long and not complicated. Now, with the presence 
of a large project and have higher construction costs, project completion date need to be 
fast in order to get a profitable return of capital. 
Normally, construction management in the past make a decisions based on their 
experience and estimates that by using the 'Rule of Thumb'. Any error in the results is very 
detrimental to all parties involved in the project. Then, the technique of proper planning is 
necessary to overcome this problem. Ideas and concepts to be presented clearly for better 
planning. 
2.2.1 Definition of Project 
In this stage, the authorities will decide the type of project that will be executed and 
as a planner of the project, the decision that made describe the overall project. As a planner, 
they need to know the important things in their project. The important things that should be 
considered by a project manager are: 
(i) Defining the field or the purpose of the project 
A planner must know what goal that needs to be achieved, which task is more 
important and how many tasks are needed to success in their project.
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(ii) Determining the resources 
A planner must know what are the resources, labor and equipment that are needed 
during the execution of the project. 
(iii) Determining the schedule limits 
A planner must know how long the duration of the project which including the 
milestones and the deadline. 
A planner must analyze the data to plan the project as soon as the goal and its 
framework were determined. 
2.2.2 Planning a Project 
Project planning is the main of a project management system. It combines scope, 
resources and schedules. This allows the project managers to keep all these factors in 
balance. A proper project planning can provide accurate information such as how much 
activity need to do, who is responsible in each activity, budgeted cost and overall cost of 
the project according to the duration and completion date. There are many definition of 
planning presented by the scholars. Some of them are: 
(i) Planning is a creative activity in determining what is going to do, when and whom 
(Baldwin, 1993). 
(ii) Planning is a process to identify problems that will be happened during the progress 
of an activity, besides controlling the changing and determining the appropriate 
action to make sure the objective is achieve (Cormican, 1985). 
(iii) Planning is a thinking process to perform a thing in the future (Abdul Hakim, 1990). 
In the context of construction, planning can be defined as a thinking process in 
selecting the most appropriate method and sequence of activity that will be followed for the 
construction and completion of project with the most economical cost according to the time 
given and meet the requirement to fulfill the technical and specification of work.
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2.2.3 Significance of Planning 
One of the important aspects in planning is discipline. Nevertheless, discipline 
always been ignored by related parties in the construction. Without discipline, a proper 
planning cannot be achieved. Therefore, to ensure the planning is successfully implement, 
parties that involve in the project must have commitment. Construction planning becomes 
so important due to several factors. Some of the factors are: 
i) The large and complex project 
Normally, the bigger and more complex of the construction project, more proper 
planning need to do since it is related with many parties. 
ii) Limits the schedule duration 
Owner or client are eager to minimize its loan burden and want to get its return 
capital immediately. 
iii) Fix allocation cost 
Any delays and loss in the project should be avoided to ensure that the cost of the 
project will not exceed the fixed amount in contract. 
2.2.4 Objectives of Planning 
There are many objectives to plan a project. Some of them are: 
(i) To state clearly how the works will be carried out. 
(ii) To identify the strategy and appropriate action to overcome problem that may arise 
during the project execution. 
To schedule the resources; construction material such as cement, sand, rebar and 
labor. 
(iv) To control and coordinate in terms of date, duration, scheduling of activity as well 
as the cost of activity.
10 
(v) To collect data in terms of duration for each activity, the number of labor and so on. 
The purpose is to make as a future references. 
2.3	 scheduling Techniques in Construction Project 
Several scheduling techniques for construction project are as follow: 
(i) Gantt Charts/Bar Charts 
(ii) Critical Path Method (CPM) 
Precendence Logic Diagram 
2.3.1 Gantt Charts/Bar Charts 
Gantt Charts/Bar Charts which were popular in the mid-nineteenth century by 
Henry L. Gantt and Frederick W. Taylor were the fundamental for today's bar charts and 
graph. Even though their work was originally aimed at scheduling of production, it was 
acceptable for planning and recording the progress of construction. The bar graph still 
remains as an excellent graphical representation of work task because the easiness to read 
and understood by all levels of supervision and management. However, the bar graph is 
limited in some information it can retain. 
Normally, the project managers are influenced necessarily by the completion dates 
which are often working backward in preparing a bar chart. During the preparation of the 
bar graph, the scheduler will undergo the same thinking process as the Critical Path Method 
(CPM) project managers. However, the bar graph cannot record the interdependencies that 
control the progress of project. At last, it will be harder for the scheduler to explain their 
activity in the plan by using the bar graph. Usually, the main contractor prepares the 
Construction plan which is sensible because the schedules of the other sub-contractors 
depend on the main contractor's schedule.
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2.3.2 Critical Path Method (CPM) 
Critical Path Method (CPM) was once noted as a technique in the process of 
planning and scheduling. Before we use the computer to perform the route calculations, we 
must plan firstly to generate the schedule and read the Output with knowledge of the 
assumptions, skills and tolerances involved. But now, we can get and purchase software 
that includes a Wizard to simplify the need for planning, perform the calculations to 
generate the correct or desired result and provide graphics and reports to display the 
schedule result. It means that, we need to learn CPM properly and not merely the features 
and benefits on how to use the technology in performing those tasks. In another word, the 
process of planning and scheduling by means of the CPM of analysis. 
2.3.3 Background of Critical Path Method (CPM) 
In the 1 950s, defense projects and large industrial managers became concerned with 
deadlines and competency. The techniques that would later develop into Critical Path 
Method (CPM) were realized at the same time in Great Britain and the United States during 
this moment. The energy sector in Great Britain carry out a research during the process of 
building a power plant to discover the certain tasks that were had a critical impact on the 
timing deadlines while other tasks would not delay the progression. Meanwhile, the U.S. 
Navy was working on the Polaris missile project. The complexity of the project led to the 
development of the Program Evaluation and Review Technique (PERT) which is a 
mathematical project-scheduling model that is similar to CPM. 
Researchers at DuPont and Remington Rand developed the basis for the modern 
Critical Path Method was in the 1950s. Then, DuPont implemented the CPM techniques in 
the late 1 950s to track project management for the construction of chemical plants project 
across the United States, thus, saving $1 million of the company within the first year of 
implementation The CPM technique is often used in concomitant with PERT diagrams, but 
is performed with other flowchart models as well. Nowadays, the original CPM program
